WEB DESIGN TIMELINE



2022.11.01
Project initiated: strategic ideation and archive review.

2023.04.15
Setup phase: platform decision and initial content audit.

2023.08.06
Prototype launch: first live homepage to validate workflow.

2023.10.01
Design strategy kickoff: initiated graphic direction and curated core content.

2023.12.15
Design & publication roadmap confirmed: focus on MVP prototyping.

2023.12.30
Structural rollout: core site sections published.

2024.01.27
Blog launch: established a living channel for process and experiments.

2024.03.19
Academic integration: project work shaped site design and redesign.

ONGOING
Continuous development: archive publishing, asset optimization, responsive fixes, scaling and blog publishing.

2024.06.07
Lean release & maintenance: final page launched; transitioned to ongoing upkeep.

© MARIA UHLIN